DIVISION OF ENGINEERING SERVICES
CONTRACT PROGRESS REPORT

July 1, 2011 to October 31, 2011

TOTAL BIDS OPENED OCTOBER TO DATE THIS TIME LAST YEAR
Total Number of Projects 40 98 130
Total Low Bids $181,298,233 $427,143,200 $964,082,566
Total Engineer’s Estimate $220,618,475 $518,698,909 $1,155,744,980
Net Underruns(-) or Overruns(+) -17.82% -17.65% -16.58%
Average Number Bidders 6.6 5.9 6.4

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 36 $577,432,000 143 $2,091,074,062 167 $1,245,253,000
Projects Awarded 22 $100,750,933 80 $406,367,080 73 $539,817,748
Projects Pending Award 36 $176,055,449 45 $280,989,605 95 $671,129,519
Projects All Bids Rejected 1 $4,300,644 2 $5,873,451 3 $60,484,419
Projects No Bids Received 0 $0 0 $0
Call for Bids Outstanding 36 $577,432,000 61 $519,124,052 64 $559,682,000
Total Construction Value $939,662,220 $1,327,128,811 $1,947,692,194

(Including supplemental work contingencies)

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 19 72 73
STIP, SHOPP, G-11** 0 0 0
Programmed Funds
STIP, SHOPP, G-11** $0 $0 $0
Contract Allotment
All Projects $117,216,300 $473,885,100 $627,919,400
CTC Funds Only / G-11** $0 $0 $0
Net Underruns(-) or Additional Funds Required (+)
Amount Contract Allot. Under/Over Program $0 $0 $0
Percent Under/Over Program 0.00% 0.00%
Funds Available at Advertising*
All Projects $144,230,600 $581,308,100 $809,647,300
Original CTC Votes / G-11** $0 $0

Amount Contract Allot. Under/Over Funds Available at Advertising*
All Projects -$27,014,300 -$107,423,000 -$181,727,900

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -18.73% -18.48% -22.45%

MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 3 8 0

CTC Funds Only & G-11** 2 6 0
Contract Allotment

All Projects $1,565,600 $4,804,700 $0

CTC Funds Only / G-11** $1,287,100 $3,754,700 $0
Funds Available at Advertising*

All Projects $1,264,500 $4,629,000 $0

CTC Funds Only / G-11** $986,000 $3,579,000 $0

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects 23.81% 3.80%

*  Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.
**  G-11 for emergency allocations and Seismic Retrofit Projects.



